

Zone


Region

Project




Timeline

AOP / Sprint

COC Trend



CB Trend



No. of Projects based on YTD COC Achievement

Zone	> 120%	100-120 %	85-100 %	60-85%	<60%
MZ					
WEZ					
SZ					
NZ					

Zone / Region

Project


Typical / Non
Typical

Timeline

Formwork Type	Formwork Area (m ²)	Formwork Volume (m ³)
Vertical Formwork	100	100
Horizontal Formwork	50	50
Complex Formwork	20	20
Other Formwork	10	10
Total	180	180

Region wise slab cycle Avg


Region	Avg Slab Cycle
Pune 1	36
Kolkata	34
NCR1	29
MMR2	20
NCR2	19
Pune 2	19
SR2	15
SR1	14
MMR1	13



Technology wise slab cycle avg & no of slab

● No of slab ● Average of slab cycle

Technology	No of slab	Average of slab cycle
Aluform Typical	243	16
Conventional	17	31
Aluform Non Typical (Change floor/Refuge)	9	21
Aluform 2nd set up	7	19
Aluform 1st set up	6	32
Con + Aluform	16	3

[illegible]

Zone

Region

Project

Timeline

Activity

Number of Floors					
Zone / Region / Project	AOP Plan	Sprint Plan	Actual Completed	% Achieve against AOP	% Achieve against Sprint
MZ					
WEZ					
SZ					
NZ					
Total					

No. of Projects based Achievement					
Zone	> 120%	100-120 %	85-100 %	60-85%	< 60%
MZ					
WEZ					
SZ					
NZ					

Top 5 Projects

Project	Sprint Plan	Actual Completed	% Achieve against Sprint

Bottom 5 Projects

Project	Sprint Plan	Actual Completed	% Achieve against Sprint




Zone

Region

Project

Alpha /
Non-Alpha

RERA Status



Finishing Activities slab Gaps				
Zone / Region / Project	Blockwork	Plaster	Toilet flooring / dado	Flat Flooring
MZ				
WEZ				
SZ				
NZ				
Total				

